COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/03/2008

ESTIMATE SUMMARY 09:12:36
CONTID: C14829 ESTIMATE NO: 0016 PROG SPEC YR:2005
PCN: 14829-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 159.( DAYS TIME ALLOW: 160 WORK DAYS
US 385 Wray Bridge Replacement PERCENT TIME: 99.38 ORIG TIME ALLOW: 150 WORK DAYS
PROJECT NO: BR 3852-009
US 385 Wray Bridge Replacement
NAME OF ROAD: 385D
PROJECT COUNTIES: YUMA
CONTRACTOR:
TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 03/03/2008 DATE TIME STARTED 09/11/2006
P.O. BOX 336638 DATE LET 07/13/2006 DATE WORK BEGAN
DATE AWARDED 08/22/2006 DATE TIME SToppeEp 01/07/2008
DATE CONTRACT EXECUTED 08/22/2006 DATE ACCEPTED 01/07/2008
GREELEY CO 80633 970 346 8323 DATE NOTICE TO PROCEED 09/11/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,244,832.59 PARTICIPATING $ 3,120,844.40 S 7,336.50
AWARD PROJECT AMT: $  2,875,949.04 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 96.18% TOTAL EARNINGS 3,120,844.40 7,336.50
FUNDS AVAILABLE: $ 123,988.19 STOCKPILED MATERIALS 0.00 —5,828.84
GROSS EARNINGS 3,120,844.40 1,507.66
TOTAL CLAIMS: $ 0.00 RETAINAGE -10,000.00 33,139.24
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,110,844.40 34,646.90
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,110,844.40 34,646.90
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 34,646.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14829-BID ESTIMATE RUN 03/03/2008
PROJECT: BR 3852-009 ESTIMATE NO: 0016 09:12:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00035  REMOVAL OF PIPE 240.000 240.000
LF 0.000 0.00
18.00000 240.000 4,320.00
0010 202-00037  REMOVAL OF END SECTION 1.000 1.000
EACH 0.000 0.00
400.00000 1.000 400.00
0015 202-00220 *REMOVAL OF ASPHALT MAT 12,924.000 12,924.000
SY 0.000 0.00
9.00000 12,924.000 116,316.00
0020 202-00250 *REMOVAL OF PAVEMENT MARKING 620.000 613.000
SF 0.000 0.00
2.50000 613.000 1,532.50
0025 202-00810  *REMOVAL OF GROUND SIGN 15.000 15.000
EACH 0.000 0.00
100.00000 15.000 1,500.00
0030 202-00821 *REMOVAL OF SIGN PANEL 29.000 29.000
EACH 0.000 0.00
30.00000 29.000 870.00
0035 202-01130  *REMOVAL OF GUARDRAIL TYPE 3 132.000 132.000
LF 0.000 0.00
25.00000 132.000 3,300.00
0040 202-07000 *OBLITERATE OLD ROAD 1.000 1.000
LS 0.000 0.00
25,000.00000 1.000 25,000.00
0045 203-00060  EMBANKMENT MATERIAL (COMPLETE IN PLACE) 4,986.000 4,986.000
cy 0.000 0.00
13.00000 4,986.000 64,818.00
0050 203-01500  BLADING 41.000 41.000
HOUR 0.000 0.00
85.00000 41.000 3,485.00
0055 203-01550  DOZING 12.000 12.000
HOUR 0.000 0.00

150.00000 12.000 1,800.00
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PCN: 14829-BID ESTIMATE RUN 03/03/2008
PROJECT : BR 3852-009 ESTIMATE NO: 0016 09:12:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01555 DOZING (LANDSCAPING) 0.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0065 203-01597 POTHOLING 7.000 7.000
HOUR 0.000 0.00
175.00000 7.000 1,225.00
0070 206-00000 STRUCTURE EXCAVATION 59.000 59.000
(3¢ 0.000 0.00
14.00000 59.000 826.00
0075 207-00205 TOPSOIL 55.000 55.000
CcY 0.000 0.00
25.00000 55.000 1,375.00
0080 207-00305 WETLAND TOPSOIL 0.000 0.000
[63'¢ 0.000 0.00
36.00000 0.000 0.00
0085 207-00310 STOCKPILE WETLAND TOPSOIL 0.000 0.000
cY 0.000 0.00
35.00000 0.000 0.00
0090 208-00002 *EROSION LOG (12 INCH) 970.000 970.000
LF 0.000 0.00
7.50000 970.000 7,275.00
0095 208-00011 *EROSION BALES (WEED FREE) 89.000 89.000
EACH 0.000 0.00
25.00000 89.000 2,225.00
0100 208-00020 *SILT FENCE 1,005.000 1,005.000
LF 0.000 0.00
2.25000 1,005.000 2,261.25
0105 208-00045 CONCRETE WASHOUT STRUCTURE 0.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0110 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
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PCN: 14829-BID ESTIMATE RUN 03/03/2008
PROJECT: BR 3852-009 ESTIMATE NO: 0016 09:12:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 208-00200 *EROSTION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
4,000.00000 1.000 4,000.00
0120 210-00760 RESET LUMINAIRE 1.000 1.000
EACH 0.000 0.00
400.00000 1.000 400.00
0125 210-00810 RESET GROUND SIGN 1.000 1.000
EACH 0.000 0.00
350.00000 1.000 350.00
0130 210-00831 RESET TRAFFIC SIGNAL HEAD 3.000 3.000
EACH 0.000 0.00
350.00000 3.000 1,050.00
0135 210-00840 RESET TRAFFIC SIGNAL POLE 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
0140 210-00860 RESET PEDESTRIAN PUSH BUTTON 2.000 2.000
EACH 0.000 0.00
200.00000 2.000 400.00
0145 212-00006 *SEEDING (NATIVE) 2.040 2.040
ACRE 0.000 0.00
2,200.00000 2.040 4,488.00
0150 213-00002 *MULCHING (WEED FREE HAY) 2.040 2.040
ACRE 0.000 0.00
1,800.00000 2.040 3,672.00
0155 213-00061 *MULCH TACKIFIER 512.000 512.000
1B 0.000 0.00
2.00000 512.000 1,024.00
0160 214-01010 BRUSH LAYER CUTTING 0.000 0.000
EACH 0.000 0.00
9.00000 0.000 0.00
0165 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 2,026.000 2,026.000
sy 0.000 0.00

2.50000 2,026.000 5,065.00
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PCN: 14829-BID ESTIMATE RUN 03/03/2008
PROJECT: BR 3852-009 ESTIMATE NO: 0016 09:12:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 304-01005 AGGREGATE BASE COURSE (CLASS 1) 0.000 0.000
cy 0.000 0.00
100.00000 0.000 0.00
0175 304-06000 AGGREGATE BASE COURSE (CLASS 6) 3,698.000 3,583.460
TON 0.000 0.00
35.00000 3,583.460 125,421.10
0180 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 150.000 134.190
TON 0.000 0.00
285.00000 134.190 38,244.15
0185 403-33741 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 932.320 932.320
TON 0.000 0.00
125.00000 932.320 116,540.00
0190 412-01000 CONCRETE PAVEMENT (10 INCH) 8,882.000 8,879.000
sy 0.000 0.00
70.00000 8,879.000 621,530.00
0195 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 485.000 485.000
SY 0.000 0.00
10.00000 485.000 4,850.00
0200 420-00131 GEOTEXTILE (SEPARATOR) (CLASS B) 0.000 0.000
sy 0.000 0.00
30.00000 0.000 0.00
0205 503-00036 DRILLED CAISSON (36 INCH) 15.000 15.000
LF 0.000 0.00
240.00000 15.000 3,600.00
0210 506-00000 RIPRAP 110.000 110.000
cy 0.000 0.00
53.00000 110.000 5,830.00
0215 603-10300 30 INCH CORRUGATED STEEL PIPE 0.000 0.000
LF 0.000 0.00
86.00000 0.000 0.00
0220 603-10360 36 INCH CORRUGATED STEEL PIPE 92.000 92.000
LF 0.000 0.00
180.00000 92.000 16,560.00
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PCN: 14829-BID ESTIMATE RUN 03/03/2008
PROJECT: BR 3852-009 ESTIMATE NO: 0016 09:12:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 603-10480 48 INCH CORRUGATED STEEL PIPE 80.000 80.000
LF 0.000 0.00
190.00000 80.000 15,200.00
0230 603-30030 30 INCH STEEL END SECTION 0.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0235 603-30036 36 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
0240 603-30048 48 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0245 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 147.000 147.000
LF 0.000 0.00
20.00000 147.000 2,940.00
0250 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
1,700.00000 4.000 6,800.00
0255 606-01385 *TRANSITION TYPE 3J 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0260 606-01390 *END ANCHORAGE TYPE 3K 1.000 1.000
EACH 0.000 0.00
1,300.00000 1.000 1,300.00
0265 606-02003 *END ANCHORAGE (NONFLARED) 3.000 3.000
EACH 0.000 0.00
2,300.00000 3.000 6,900.00
0270 607-11525 FENCE (PLASTIC) 459.000 459.000
LF 0.000 0.00
5.00000 459.000 2,295.00
0275 607-60620 ROAD CLOSURE GATE 2.000 2.000
EACH 0.000 0.00

12,000.00000 2.000 24,000.00
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PCN: 14829-BID ESTIMATE RUN
PROJECT: BR 3852-009 ESTIMATE NO: 0016
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0275 MATERIAL ALLOWANCE STRUCTURAL STEEL COLUMNS FOR ROAD 0.000
CLOSURE GATES
EACH 0.000 0.00
2,885.00000 0.000 0.00
0275 MATERIAL ALLOWANCE STRUCTURAL STEEL COLUMNS FOR ROAD 2.000
CLOSURE GATES
EACH -2.000 -5,456.82
2,728.41000 0.000 0.00
0280 608-00000 CONCRETE SIDEWALK 134.000 134.000
sy 0.000 0.00
75.00000 134.000 10,050.00
0285 608-00026 CONCRETE BIKEWAY (6 INCH) 454.000 454.000
sY 0.000 0.00
50.00000 454.000 22,700.00
0290 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 45.000 45.000
LF 0.000 0.00
32.00000 45.000 1,440.00
0295 612-00001 DELINEATOR (TYPE I) 11.000 11.000
EACH 0.000 0.00
22.00000 11.000 242.00
0300 612-00002 DELINEATOR (TYPE II) 10.000 10.000
EACH 0.000 0.00
23.00000 10.000 230.00
0305 612-00003 DELINEATOR (TYPE III) 9.000 9.000
EACH 0.000 0.00
24.00000 9.000 216.00
0310 613-00126 1-1/4 INCH ELECTRICAL CONDUIT (JACKED) 0.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0315 613-00201 2 INCH ELECTRICAL CONDUIT (JACKED) 0.000 0.000
LF 0.000 0.00
28.00000 0.000 0.00
0320 613-00301 3 INCH ELECTRICAL CONDUIT (JACKED) 0.000 0.000
LF 0.000 0.00

33.00000 0.000 0.00
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PCN: 14829-BID ESTIMATE RUN 03/03/2008
PROJECT: BR 3852-009 ESTIMATE NO: 0016 09:12:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0325 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 752.000 752.000
LF 0.000 0.00
18.00000 752.000 13,536.00
0330 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 498.000 498.000
LF 0.000 0.00
22.00000 498.000 10,956.00
0335 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
7,500.00000 1.000 7,500.00
0340 614-00011 *SIGN PANEL (CLASS I) 156.830 156.830
SF 0.000 0.00
18.00000 156.830 2,822.94
0345 614-00012 *SIGN PANEL (CLASS II) 113.250 113.250
SF 0.000 0.00
21.00000 113.250 2,378.25
0350 614-00013 *SIGN PANEL (CLASS III) 45.500 45.500
SF 0.000 0.00
26.00000 45.500 1,183.00
0355 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 65.000 55.000
LF 0.000 0.00
14.00000 55.000 770.00
0360 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 5.000 5.000
EACH 0.000 0.00
90.00000 5.000 450.00
0365 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 57.000 47.000
LF 0.000 0.00
40.00000 47.000 1,880.00
0370 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 5.000 5.000
80) (SLIPBASE)
EACH 0.000 0.00
230.00000 5.000 1,150.00
0375 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 2.000 2.000
EACH 0.000 0.00

850.00000 2.000 1,700.00
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PCN: 14829-BID ESTIMATE RUN 03/03/2008
PROJECT: BR 3852-009 ESTIMATE NO: 0016 09:12:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0380 614-72875 *LOOP DETECTOR WIRE 0.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0385 614-72890 *SPAN WIRE CABLE 105.000 105.000
LF 0.000 0.00
30.00000 105.000 3,150.00
0390 614-85362 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (12 INCH) 2.000 2.000
EACH 0.000 0.00
6,500.00000 2.000 13,000.00
0395 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
30,000.00000 1.000 30,000.00
0400 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
200,000.00000 1.000 200,000.00
0405 627-00005 *EPOXY PAVEMENT MARKING 54.000 54.000
GAL 0.000 0.00
275.00000 54.000 14,850.00
0410 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 19.000 19.000
GAL 0.000 0.00
100.00000 19.000 1,900.00
0415 627-00029 *24 INCH PAVEMENT MARKING TAPE (REMOVABLE) 0.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0420 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 494.000 494.000
(WORD-SYMBOL)
SF 0.000 0.00
17.00000 494.000 8,398.00
0425 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 1,005.000 1,005.000
LINE)
SF 0.000 0.00
13.00000 1,005.000 13,065.00
0430 630-00000 *FLAGGING 1,000.000 992.500
HOUR 0.000 0.00
24.00000 992.500 23,820.00
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PCN: 14829-BID ESTIMATE RUN 03/03/2008
PROJECT: BR 3852-009 ESTIMATE NO: 0016 09:12:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0435 630-00007 *TRAFFIC CONTROL INSPECTION 161.000 161.000
DAY 0.000 0.00
225.00000 161.000 36,225.00
0440 630-00012 *TRAFFIC CONTROL MANAGEMENT 210.000 210.000
DAY 0.000 0.00
425.00000 210.000 89,250.00
0445 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 11.000 9.900
EACH 1.100 198.00
180.00000 11.000 1,980.00
0450 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 69.000 62.100
EACH 6.900 793.50
115.00000 69.000 7,935.00
0455 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 6.000 5.400
EACH 0.600 75.00
125.00000 6.000 750.00
0460 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 7.200
EACH 0.800 120.00
150.00000 8.000 1,200.00
0465 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 3.600
EACH 0.400 2,600.00
6,500.00000 4.000 26,000.00
0470 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 0.000 0.000
TYPE)
EACH 0.000 0.00
950.00000 0.000 0.00
0475 630-80360 *DRUM CHANNELIZING DEVICE 220.000 198.000
EACH 22.000 1,210.00
55.00000 220.000 12,100.00
0480 630-80370 CONCRETE BARRIER (TEMPORARY) 480.000 432.000
LF 48.000 2,160.00
45.00000 480.000 21,600.00
0485 630-80380 *TRAFFIC CONE 100.000 90.000
EACH 10.000 180.00

18.00000 100.000 1,800.00
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0490 630-85010 IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0495 700-70010  F/A MINOR CONTRACT REVISIONS 95,493.260 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0500 700-70012  F/A ASPHALT PAVEMENT INCENTIVE 0.000 -3,123.880
F A 0.000 0.00
1.00000 -3,123.880 -3,123.88
0505 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 25,501.970 25,501.970
F A 0.000 0.00
1.00000 25,501.970 25,501.97
0510 700-70016  F/A FUEL COST ADJUSTMENT 0.000 -310.300
F A 0.000 0.00
1.00000 -310.300 -310.30
0515 700-70021  F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0520 700-70022  F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0525 700-70028  F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0530 700-70082  F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0535 700-70380  F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0540 700-70042  F/A RAILROAD FLAGGING 0.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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PCN: 14829-BID ESTIMATE RUN 03/03/2008
PROJECT: BR 3852-009 ESTIMATE NO: 0016 09:12:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0545 700-70220 F/A PHONE SERVICE 688.060 688.060
F A 0.000 0.00
1.00000 688.060 688.06
0670 203-00000 UNCLASSIFIED EXCAVATION 680.000 680.000
cY 0.000 0.00
20.37000 680.000 13,851.60
0685 203-00100 MUCK EXCAVATION 75.000 75.000
cYy 0.000 0.00
25.00000 75.000 1,875.00
0690 613-32400 LIGHT STANDARD STEEL (40 FOOT) 3.000 3.000
EACH 0.000 0.00
4,300.00000 3.000 12,900.00
0695 613-70250 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 3.000 3.000
EACH 0.000 0.00
550.00000 3.000 1,650.00
0700 613-40010 LIGHT STANDARD FOUNDATION 3.000 3.000
EACH 0.000 0.00
1,200.00000 3.000 3,600.00
0705 202-00210 REMOVAL OF CONCRETE PAVEMENT 924.000 924.000
SY 0.000 0.00
6.50000 924.000 6,006.00
0710 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 972.870 972.870
TON 0.000 0.00
125.00000 972.870 121,608.75
0725 613-50200 LIGHTING SYSTEM 1.000 1.000
EACH 0.000 0.00
9,130.00000 1.000 9,130.00
0730 601-10250 SLAB JACKING 352.000 352.000
LB 0.000 0.00

19.33000 352.000 6,804.16
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0735 608-00010 CONCRETE CURB RAMP 13.000 13.000
SY 0.000 0.00
120.00000 13.000 1,560.00
CAT 0200 CURRENT AMT $ 2,160,246.24 $ 1,879.68 % 2,051,856.55

CAT NO0300 STRUCTURES

0550 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
50,000.00000 1.000 50,000.00
0555 206-00000 STRUCTURE EXCAVATION 1,435.000 1,435.000
cY 0.000 0.00
14.00000 1,435.000 20,090.00
0560 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,024.000 1,024.000
cy 0.000 0.00
41.00000 1,024.000 41,984.00
0565 206-00200 STRUCTURE BACKFILL (CLASS 2) 10.000 10.000
cY 0.000 0.00
46.00000 10.000 460.00
0570 206-00360 MECHANICAL REINFORCEMENT OF SOIL 899.000 899.000
cy 0.000 0.00
20.00000 899.000 17,980.00
0575 206-01781 *SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
18,000.00000 1.000 18,000.00
0580 403-33731 *HOT MIX ASPHALT (GRADING S) (75) (PG 58-34) 0.000 0.000
TON 0.000 0.00
175.00000 0.000 0.00
0585 502-11489 *STEEL PILING (HP 14X89) 892.000 762.000
LF 0.000 0.00
80.00000 762.000 60,960.00
0585 MATERIAL ALLOWANCE STEEL PILING 11.000
LF -11.000 -372.02

33.82000 0.000 0.00
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0590 503-00036 *DRILLED CAISSON (36 INCH) 188.000 188.000
LF 0.000 0.00
240.00000 188.000 45,120.00
0590 MATERIAL ALLOWANCE REINFORCING STEEL FOR CAISSONS 0.000
LF 0.000 0.00
40.65000 0.000 0.00
0595 509-00000 STRUCTURAL STEEL 38.000 38.000
1B 0.000 0.00
24.00000 38.000 912.00
0600 515-00120 WATERPROOFING (MEMBRANE) 863.000 759.630
sY 0.000 0.00
14.00000 759.630 10,634.82
0605 518-03100 RAPID CURE SILICONE JOINT SEAL 263.000 262.000
LF 0.000 0.00
25.00000 262.000 6,550.00
0610 601-03040 CONCRETE CLASS D (BRIDGE) 533.900 533.720
cY 0.000 0.00
450.00000 533.720 240,174.00
0615 602-00000 REINFORCING STEEL 13,841.000 12,200.340
1B 0.000 0.00
1.25000 12,200.340 15,250.43
0615 MATERIAL ALLOWANCE REINFORCING STEEL FOR PHASE 1 0.000
CONSTRUCTION
1B 0.000 0.00
0.45150 0.000 0.00
0620 602-00020 REINFORCING STEEL (EPOXY COATED) 95,811.000 94,361.460
1B 0.000 0.00
1.10000 94,361.460 103,797.61
0620 MATERIAL ALLOWANCE REINFORCING STEEL FOR PHASE 1 0.000
CONSTRUCTION
1B 0.000 0.00
0.58500 0.000 0.00
0625 604-25000 VANE GRATE INLET SPECIAL 2.000 2.000
EACH 0.000 0.00

3,200.00000 2.000 6,400.00
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0630 606-11030 *BRIDGE RAIL TYPE 10M 143.000 143.000
LF 0.000 0.00
170.00000 143.000 24,310.00
0635 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) 143.000 143.000
LF 0.000 0.00
225.00000 143.000 32,175.00
0640 613-00200 2 INCH ELECTRICAL CONDUIT 284.000 284.000
LF 0.000 0.00
18.00000 284.000 5,112.00
0645 613-00300 3 INCH ELECTRICAL CONDUIT 284.000 284.000
LF 0.000 0.00
32.00000 284.000 9,088.00
0650 618-06036 *PRESTRESSED CONCRETE SLAB (DEPTH GREATER THAN 13 6,781.000 6,781.000
INCHES)
SF 0.000 0.00
42.00000 6,781.000 284,802.00
0650 MATERIAL ALLOWANCE GIRDERS 0.000
SF 0.000 0.00
26.04000 0.000 0.00
0650 MATERIAL ALLOWANCE GIRDERS 0.000
SF 0.000 0.00
26.04000 0.000 0.00
0650 MATERIAL ALLOWANCE GIRDERS 0.000
SF 0.000 0.00
26.04000 0.000 0.00
0675 512-00101 BEARING DEVICE (TYPE 1I) 22.000 22.000
EACH 0.000 0.00
435.50000 22.000 9,581.00
0680 900-00006 ADDED ITEM (DOLLAR)/ STOCKPILE PAYMENT FOR PHASE 2 0.000 0.000
GIRDERS
DOL 0.000 0.00
1.00000 0.000 0.00
0715 206-01782 SHORING (AREA 2) 1.000 1.000
LS 0.000 0.00

12,500.00000 1.000 12,500.00
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0720 900-00014 ADDED ITEM (LUMP SUM)/ 1.000 1.000
LS 0.000 0.00
16,107.00000 1.000 16,107.00
CAT 0300 CURRENT AMT $ 1,047,586.35 §$ -372.02 % 1,031,987.86

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0655 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00
0660 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00
0665 620-00020 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT $ 37,000.00 $ 0.00$ 37,000.00

PROJECT TOTAL CURRENT AMT § 3,244,832.59 3 1,507.66 % 3,120,844.41



